

LIBRARY FACILITIES IMPROVMENTS PROJECT – CENTRAL LIBRARY



Improvement Costs and Funding Summary as of January 2026

Project Phases Central Library #BF 23-015	Total Costs	Status	Total Project	Funding From State of California	Funding From Library Sales Tax (Measure B)	Funding From Non-Grant Upgrades Funding Library Sales Tax (Measure B)
Roof replacement	\$403,992	complete	\$403,992	\$201,996	\$201,996	
Dual Pane Windows 1 st and 2 nd floor	\$438,515	complete	\$438,515	\$219,258	\$219,258	
Fire Alarm Upgrades	\$447,682	complete	\$447,682	\$223,841	\$223,841	
Electrical System Assessment and Upgrade	\$284,789	In progress	\$2,354,195	\$1,177,098	\$1,177,098	
Lighting Upgrades and Materials		In progress	\$1,887,885	\$943,942	\$943,942	
Fire Suppression		In progress	\$131,259			\$131,258
Related Compliance Upgrades- Abatement		In progress	\$420,000			\$420,000
T Bar Ceiling and Compliance upgrades			\$2,859,425	\$1,429,712	\$1,429,712	
Total	\$1,574,978		\$8,942,953	\$4,195,847	\$4,195,847	\$551,258

Total Remaining In Progress \$7,367,976

Grant \$3,408,359 Grant remaining 60%

Library Sales Tax \$3,959,617

The project was supported by in whole or in part by funding from the State of California, administered by the California State Library. The Grantee is solely responsible for all activities supported by the grant.